
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:46 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 830 Date: 13-Mar-2013 Wednesday

Approved Date:

Shift Hours: 0630 1700 Break: 30min Over Time: 2hrs

Const Calendar Day: 282

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Foggy (AM); partly cloudy and warm (PM)
GENERAL:
•Opened the storage yard gate for Precision so they could stage their concrete recharge station for the
FSHCC pour today.
•Gathered test cylinder making material and went to Hinge KW.
•1330 hrs Hinge K meeting
Hinge KE:
•Top deck rebar installation
Hinge KW:
•FSHCC pour today on the W2 side of the seismic joint. The pour lasted from 0730 to 1330 hrs. Precision
used three trucks (#37, #39, and #75). The intent was to have the third truck be the backup truck in case
one of the others broke down during a pour. I asked them to use #75 as the backup, but they said that it
was their tried and true truck. I allowed them to use it for the second pour in the series, then once
complete I asked them not to use it any more. The concrete observed from yesterdays 20 second pour
from each truck showed that the concrete from #75 was not as good as that from #37 or #39. This was the
case this morning. They agreed to use #37 and #39 for the rest of the pour. Note that the concrete from
#75 was acceptable. I took 6 cylinders each from trucks #37 and #39, while Smith-Emery took more
cylinders, and from all three trucks. They had to prove 3-hr and 24-hr breaks, so they took more.
Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.
•Rebar installation on the SAS side of Hinge AE.
I accrued 2 hours of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ERIC CRETOUIronworker 0.00 0.00 0.00 0.00

JNM SOCRATES AMEZCUAIronworker 0.00 0.00 0.00 0.00

JNM HECTOR LEONIronworker 0.00 0.00 0.00 0.00

FOR SIMON MARTINEZIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 830 Date: 13-Mar-2013 Wednesday

TRUCK

0.00

*E0080354

0.00

No

0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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